

Customer–Contractor Interface RACI — Calibration Sample (fictional)

Project: AI-Powered Supply Chain Optimization Platform for E-commerce

Contractor: DataFlow Analytics Ltd. · **Client:** QuickShip Global

RACI Matrix

Activity / Decision	Client CEO	Client CTO	Product Owner (Client)	Operations Manager (Client)	Contractor Founder/ CTO	Scrum Master (Contractor)	Lead Architect (Contractor)	Implementation Lead (Contractor)
Approve business outcomes and target KPIs	A	C	R	C	C	I	I	I
Prioritize product backlog and sprint scope	I	C	A/R	C	C	R	C	I
Approve solution architecture and technology choices	I	A	C	I	A	I	R	C
Build and validate AI/ML forecasting models	I	C	C	C	A	I	R	C
Define and execute integration approach	I	A	C	I	C	I	R	R
Approve deployment strategy and go-live readiness	A	C	C	R	C	I	C	R
Run cross-center rollout and hypercare	I	I	C	A	C	I	C	R
Deliver user training and operational handover	I	I	C	A	C	C	I	R
Track risks, issues, and escalation actions	I	C	C	C	A	R	C	R
Approve payments, retention release, and outcome validation	A	C	C	I	C	I	I	I

RACI key: **R** = Responsible, **A** = Accountable, **C** = Consulted, **I** = Informed.

Governance Structure

- **Product Steering Group:** Bi-weekly meetings (client CEO/CTO, contractor founder/CTO, key stakeholders).
- **Sprint Reviews:** Weekly (client product owner, contractor scrum master, development team).
- **Technical Architecture Board:** Monthly (client CTO, contractor CTO, lead architects).
- **Operations Working Group:** Weekly during deployment (client operations manager, contractor implementation lead).
- **Escalation Path:** Technical issues -> Architecture Board -> Product Steering Group -> Contract dispute resolution.

Decision Rights

- **Client:** Business priorities, feature prioritization, go-live approvals, budget approvals > £30K.
- **Contractor:** Technical architecture, development approach, technology choices, resource allocation.
- **Joint:** Feature scope, integration approach, deployment strategy, optimization priorities.

Cross-Corporate Governance

- Established joint product ownership model (client owns business outcomes, contractor owns technical delivery).
- Shared product backlog with joint prioritization.
- Cross-organizational daily standups during development.
- Joint incident response team for production issues.
- Regular retrospectives to improve collaboration.
- Equity participation created aligned incentives.

Communication protocols

- Daily standups during development.
- Weekly sprint reviews.
- Bi-weekly Product Steering Group.
- Monthly Technical Architecture Board / retrospectives.